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THE COMPTROLLER CENERAL

DECISION . OF THE UNITED STATES
WASHINGTON, D.C. 205a8
FILE:B-195887 DATE: February 6, 1980

MATTER QF: Aul Instruments, Inc. C)Qb’\%y,

DIGEST:

Cancellation of solicitation due
to inability of Government to
timely furnish required Government
Furnished Material and Equipment,
and due to resulting changes

in specifications, was proper.

Aul Instruments, Inc., has protested the

[gancellation of Jinvitation-for bids (IFB[]NO.

N00123-79-B-1109, issued by the Naval Redional
Contracting Office, Long Beach, California.
The requiring activity, which canceled the

.solicitation, was the Naval Electronic Systems

Command (NAVALEX).

5//
The IFB was for 13 AN/TSC 95 Communication p«yﬁ L/q

System Shelters plus a first article unit and
associated data. The solicitation provided that
substantial Government Furnished Material (GFM)
and Government Furnished Equipment (GFE) would
be provided to the successful bidder. GFM and
GFE required for the first article was to be
provided within 30 days of contract award,

and the balance was to be provided within 30
days after first article approval.

Four bids were received, with Aul's bid
being low. Preaward surveys were conducted at
two of Aul's plants. According to NAVALEX, at
that time it became clear that the Government
could not meet its requirement to provide the
GFM and GFE in & timely manner. NAVALEX has
provided a GFM schedule showing that much of
the GFM is scheduled to be delivered beyond the
date needed for the contract, and that some
orders have been canceled and not rescheduled.
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Also, NAVALEX has stated that some of the GFE

was found to be defective, late, or unavailable.
Additionally, NAVALEX determined that some GFE
and GFM other than that identified in the solici-
tation would be required to be substituted. Where
these needed substitutions have been identified,
NAVALEX asserts that 121 engineering change
notices have been issued against the drawings

and 107 against the parts list incorporated in
the solicitation. NAVALEX found that it could
not establish a firm schedule for providing GFM
and GFE or identify all required IFB changes
needed.

Based on these problems, NAVALEX determined
that the solicitation should be canceled. Due to
the uncertainties involved in scheduling delivery
of GFM and GFE and the changing specifications,
NAVALEX decided to perform the work in-~house.

At the time that Aul's protest was filed
the cancellation was only proposed, and the
reasons had not been disclosed to Aul. Aul had
assumed that any cancellation would be based on
a finding that all prices were unreasonable and
protested on that basis. Aul also alleged that
"someone in higher command in Washington was
not content with Aul as a potential contractor
for this program.” "After Aul was provided
with NAVALEX's actual basis for cancellation,
its protest was modified. Aul alleges that the
status of the GFM and GFE was known before bid
opening and at that time NAVALEX obviously felt
that it could be delivered on time. Also, Aul
alleges that at the time of the preaward survey,
NAVALEX indicated that GFM required for the
first article phase of the contract would be
ready immediately after award. Since the balance
was not required to be furnished until after ‘
approval of the first article, Aul argques that
the Government would have had sufficient time
to obtain that GFM and GFE.

Defense Acquisition Regulation (DAR) § 2-404
(1)(a) (1976) provides that award must be made
to the low responsive, responsible bidder unless
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there is a compelling reason to reject all bids and

_cancel the solicitation. Section 2-404(1)(b) lists

a number of reasons sufficiently compelling to
justify cancellation of a solicitation. Included
among those reasons are "specifications have been
revised” and "for other reasons, cancellation
is. clearly in the best interest of the Government."
Contracting officers have broad discretion in
deciding whether to cancel a solicitation, and

we will not overturn such a decision unless there
is an abuse of that discretion. See, e.g.,Nanex
Systems Corporation, B-193252, February 14, 1979,
79-1 CPD 105.

We have held that the Government's inability
to provide required GFM is a compelling reason
to cancel a solicitation, B-160899, April 10, 1967,
and that a material change in specifications is
a compelling reason to cancel a solicitation. See,
e.g.,Cottrell Engineering Corporation, B-183795,

"September 22, 1975, 75-2 CPD 165.

NAVALEX has demonstrated that both of those
reasons to cancel were present here. The protester,
on the other hand, has not provided evidence con-
tradicting NAVALEX's evidence or supporting its
allegations. :

The protest is denied.

For the Comptroller Geéeral
of the United States






